PHENIX
WEEKLY PLANNING

15 =

i
" m - *M‘\ iﬁ P

A, 3

N=QW¥ AOUUSN TE=OHZEOMS]

8/9/2012
Don Lynch

8/9/2012



T — —

Ak HERL This Week
T
E
C
:‘l Disassemble Summer Sunday platforms - Done
:g Disconnect Station 1 South cables and services - in progress
A VTX/FVTX Repairs at Chemistry/Physics - in progress
L
Prep for MuTr Station 1 South & Stations
S 2&3 N&S - in progress
u
P Remove MMN East vertical lampshade
g Prep for DC West
F"_ SPHENIX design support
z MPC-Ex design support
o
{
y =
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8/9/2012

Next Week

Disconnect Station 1 South cables and
services

VTX/FVTX Repairs at Chemistry/Physics

Prep for MuTr Station 1 South & Stations
2&3 N&S

Remove MMN East vertical lampshade
Prep for DC West

SPHENIX design support

MPC-Ex design support

No Planning meeting 8/16
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PH- ENIX VTX Installation 2010 &
2011. 2012 Removal and
re-installation will be

same.
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RPC Station 1 North and South
Cooling Upgrade

Work Permit Done



PH ENIX RPC Background Attenuation Project
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RPC Background Attenuation Project

Under DX at RPC3 North
< East West > e

Under DX at RPC3 South
East >
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PH ENIiX

DC West Upgrade Design and measurements
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view when sta-1 removed (south)
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PH ENIX
— Clamp-on Terminator Installation on North & South Station-3
E *  Lower clamp-on terminators already installed for both north
(& and south sta-3 (bottom 4 octants)
:‘l *  With new work platforms that reaches all of sta-3; install iWPS S;bm'ﬁed (N &),
> remaining (upper) clamp-on terminators. pprove
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MUON MAGNET NORTH
UNISTRUT CUT LIST

MUGN MAGNET SOUTH 6X 68.9 (DOUBLE BACK TO BACK)
UMISTREUT CUT LIST -SECOND LEVEL VERTICLES
8X 84.0 (DOUBLE BACK TO BACK)
A%  36.0 DOUBLE UMISTRUT ettt
A% 910 DOURLE UMISTRUT i 4X 840 (DOUBLE BACK TO BACK)
10 620 DOUBLE UNISTRUT - 1P SIDE HOR SUPPORT
4x 91.4 (DOUBLE BACK TO BACK)
A% 56.0 DOUBLE UNISTRUT
-SUPER STRUCTURE RAIL
7% 79.7 DOURLE UMISTRUT & 51° o[
: 53 Length 6X 75.6 (DOUBLE BACK TO BACK)
2% 56,0 DOUBLE UMISTRUT # -VERTICLE SUPPORT
25 58,2 DOUBLE UMISTRUT x 53¢ 2X 82.0 (DOUBLE BACK TO BACK)
-FIRST LEVEL BASE
2% 748 DOURLE UMISTRUT - 1
2X 68.0 (DOUBLE BACK TO BACK) x 53°

-IP SIDE VERTICLE SUPPORT

2x 90.4 (DOUBLE BACK TO BACK) x 53°
-MID VERTICL SUPPORT

2x 114.0 (DOUBLE BACK TO BACK) x 53°
-FAR SIDE VERTICLE SUPPORT

4x 115.0 (DOUBLE BACK TO BACK)
-FAR SIDE HORIZONTAL SUPPORT

4x 91.4 (SINGLE)
-LOWER CROSS MEMBER

2x120.0 (SINGLE)
-LOWER CROSS GUSSETING SUPPORT

2x 840 (SINGLE)
-LOWER CROSS IP SIDE GUSSETING SUPPORT

20x26.4 (SINGLE)
-LADDER RUNG
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MMS Work Platforms MMN Work Platforms

Design Approval Done, Bargaining Unit Agreement Approved
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MPC Repairs -

North MPC Removed for Evaluation
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Fun 12 Shutdown Work Cherview SandCooling Systems
Recirculating Upgrade to RPC Gas System

*Based on working design used
fior many vears ol Phenix
*HAVE FoHEY
+53k per week for T5%
sRuduces lab CO2 foctpran
sl Ibs per day af B 540

g 200, B 2
1 20, D2 1E

VTX/FVTX Cooling Upgrade

8/9/2012

RPC Recirculation Upgrade
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PH ENiX
T MuID Collar IR Holding Area Support
E
C
#
N
:g Structural support improvements designed
A Parts to be ordered
L
< Installation this fall prior to EC roll in
u
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New Electrical Work for 2012 Shutdown, to be accomplished as time is available

PH ENIX
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8/9/2012

Add Transient Surge Suppressor to 3 phase power panel on the Central Magnet Bridge.

The Gas Mixing House Breaker Panel for the Gas Mixing side is almost out of spare
breaker slots and needs to be reviewed for increased capacity panel to replace it.

New computer rack replacements/additions for upcoming Run 13 & Rack Room computer
infrastructure changes involving power distribution circuit (UPS and normal AC power)
re-work - check with Martin Purschke

Additional Work for 2012, not yet scheduled, to be fit in as available

Replaced aging magnet hoses (CM only)

identify obsolete services passing through sill and remove them.

Cover for services coming from IR through sill.

Plan for stripping out TEC electronics and services to free up TEC racks.

Add limit switch and improved spooling control for window washer cable.
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PH ENIX
T PHENIX Shutdown 2012 Electronics Upgrade /Repair
E
C
H# Replace remaining RS-485 type ADAMs on West carriage with MODBUS/TCP type.
N Install Ethernet switches and MODBUS/TCP ADAMs on Central Magnet arm.
T Install second MODBUS server in counting house.
C Install MTP patch bay and jumpers for FVTX in counting house.
A Add several backup MTP fibers from CH to IR
(.
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PH ENIX
T MPC-Ex Upgrade
g We will be making measurements and
m test fitting mockups this summer in
N preparation for design and
1 fabrication next fall, if proposed
C upgrade is approved
A
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Z 4.5 ~1.00 fur Connector
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North MPC 07/25/12
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sPHENIX

18



T — —

PH ENIX
T Requested CAD Support for 2012 Shutdown
E Carpenter - Assist with Station 1, MMS, MMN and DC West scaffolding and work platforms
C - -7/23-Oct. 26 (2 weeks at beginning, 1 week at end,  days at various intervals
H between)
:?. Articulated manlift - For removal and re-installation of MPC N - week of 10/16
i CAD Mech techs - remove and restore MMS and MMN lampshades - week of 7/23
L. Survey - VTX/FVTX at Chemistry and PHENIX IR - 10/8-11/9
a Riggers - transport VTX/FVTX to IR from Chemistry - week of 10/29
P Carpenters and Riggers - erect and disassemble Summer Sunday dance floor - 8/1-8/7
g Riggers and Carpenters - restore dumbwaiter and ladder to EC - week of 11/26
F"- Riggers - Assemble shield wall and Install plug door - 12/26-12/28
z Blue Sheets and White Sheets - 12/3-12/21
? A/C evaluation and repairs, IR and rack room A/C's - complete by start of run 13
y =

8/9/2012 19



PH ENIX
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8/9/2012

Procedures for Shutdown 2012

Existing PHENIX General Purpose Recurring Task procedures - on line
VTX Removal - Done
FVTX/VTX installation - Done

VTX Survey - Done Procedures will be part of

FVTX Survey - Done 1 WP for VTX and FVTX
FVTX Cooling SystemUpgrades - Done

MuTr Maintenance & Upgrade (stations 1 2 & 3) - Done =pIncl. in separate WP's
MuTrigger Maintenance and Upgrade - Done /Z‘or MMN and MMS
DC Repair - Incl. in WP entry

MPC removal and re-installation - incl in WP - Done

Work Permits for Shutdown 2012

Start of Shutdown (PHENIX) - Done

VTX Removal/FVTX/VTX Installation - Approved
MuTr/MuTrigger Maintenance and Upgrade 3 WP's:
Station 1, MMN and MMS work - at CAD for Approval
RPC1 Cooling Upgrade (PHENIX) - Done

DC West Repairs - in Design

MPC repairs - Approved

End of Shutdown (PHENIX)

20
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PH ENIX

E
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(.
CM is currently moved north to

S gain access to station 1 south.

u Work on RPC1 South, DC West,
MPC South and MuTr Station 1

g South.
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8/9/2012

After all work finished
move CM south,
reinstall MPCN
complete RPC1 North
work, survey step 1 for
beampipe,

.....

Move CM north
complete beampipe and
CM survey. Move MMS
North to run position.
VTX/FVTX work may
be done in any
configuration.

21



PH ENIX 2012 Shutdown Schedule
T
emove and transport to Chemistry La ohe
E R VTX/FVTX and p Chemistry Lab D
C Remove MMS & MMN vertical East lampshades In Progress
# Summer Sunday (8/5) Prep and teardown Done
N Summer Sunday (RHIC) Done
I MuTr South Station 1 work
C Install access (Sta. lwork platforms) Done
A Disconnect Cables, hoses etc, ID/label all In Progress
Remove FEE plates and chambers 8/13-8/17/2012
. Station 2 Terminators and manifold upgrade through 8/20/-8/31/2012
< access opened by station 1 removal
MPC South repairs 8/20-9/15/2012
g RPC 1 South cooling upgrade 8/20-9/15/2012
Labor Day Holiday 9/3/2012
P MuTr South Station 1 work (Cont'd)
(o] Clean/install new MuTr Sta. 1 chamber parts and upgrades 8/20/-9/7/2012
2 (concurrent At RPC Factory)
T Re-install chambers and FEE plates 9/10-9/14/2012
Re-cable, re-hose and test 9/10-9/28/2012
Z re-capacitation and air manifold upgrades
0 Station 3 North and South (upper half) 7/23-9/30/2012
{
Z

8/9/2012

22



T — —

PH ENIX 2012 Shutdown Schedule (Continued)

T

E Repair upgrade, reassemble VTX/FVTX In Progress

€ Test, survey (at Chemistry and IR) and re-install VTX/FVTX 10/5-10/31/12

it Substation breaker upgrade/test (CAD) 8/20-9/30

N DC West maintenance (replace window) 9/15-10/15

T RPC stations 1 and 3, north and south maintenance As required

C Other detector maintenance as required As required

A Infrastructure maintenance as required As required
TBD prototype tasks As required

L Open Station 1 North, re-install MPC North 10/16-10/26/2012

< RPC1 North Cooling upgrade (if not completed earlier) 10/16-10/26/2012
Veterans Day Holiday 11/12/201212

u Pre-run commissioning and prep for run 13 11/1-12/31/2012

P Prep for ECroll in 11/12-11/16/2012

P RollinEc 11/19-11/23/2012

O Thanksgiving Holidays 11/22-23/2012

R Prep IR for run 11/26-12/3/2010

T Pink/Blue/White sheets 12/3-12/21/201
Christmas Holidays 12/24-25/2012

Z- Startrun13 1/1/2013

o

{
y =
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1.

8/9/2012

Safety, Security, Etc.

Ladder Safety - All fixed vertical ladders at PHENIX are out of service pending
inspections. MMS Eyebrow ladder failed inspections and may not be used until
deficiencies are corrected.
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Safety and Security

Injuries Per Week (FY)
As of 8/3/2012
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B DART B Recordable [ First Aid
Injury Status:
FY12 YTD: DART — 15, TRC — 29, First Aid — 60
FY11: DART — 27, TRC — 42, First Aid — 45
FY10: DART — 19, TRC — 23, First Aid—52 FY12 Injury Listing: https-/fintranet bnl.gov/esh/shsd/seq/OccinyBMLINjuries. aspx
8/1/12 First Aid An employee was stung on the eyelid by a flying insect while driving a BNL vehicle. At the OMC, he received first aid

and returned o normal duties. He was sent to his personal physician for possible medical treatment. (Event Link)

7/30/12 First Aid An employee was assisting in the removal of scaffolding when he was stung by a flying insect. At the OMC, first aid
was given and he returned to normal duties. (Event Link)

7/30/12 First Aid An employee was re-opening a crate to retrieve equipment that he had packed at an earlier date and experienced
throat irritation though there was no odor. At the OMC, he was examined and returnad to normal duties. {Event Link)
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Recent Events

8/3/12

8/3/12
2/3/12

8/1/12

8/1/12

g/1/12

8/1/12

7/31/12

8/9/2012

MNon-
Reportable

MNon-
Reportable

Non-
Reportable

Non-
Reportable

MNaon-
Reportable

MNon-
Reportable

MNon-
Reportable

MNaon-
Reportable

Fire/Rescue responded to B510 basement tape storage area for an activated smoke detector. Building evacuated. The
area was checked by firefighters and no smoke or fire was found. The panel was reset and the building was
reaccupied. No further action was taken. (Event Link)

Minor leak, no adverse environmental affect. (Event Link)

Fire/Rescue responded to fire alarm in B355. Detector activated in Room 204 - unknown cause. System will not reset /
Fire Alarm technician called in to troubleshoot. (Event Link)

Fire Group responded to the transfer yard because a BNL vacuum truck was leaking hydraulic fluid. The spill was less
than a 1/2 of gallon and was on the seil. Grounds mitigated the spill and environmental responded. No further action

was taken. (Event Link)

While moving a liquid nitrogen Dewar on a cart at the B855 loading dock, the Dawar moved slightly when the cart was
pulled back to allow mowvement of the cart out of the worker's way. The 30-degree turn ball valve on the

Dewar bumped the cart and causad the valve to crack open. This allowed some gas to flow from the Dewar through
the end of the tubing at the cart which was directed downward. The worker was wearing all the proper cryogenics PPE
and was not hit with the gas stream. Mo injury, no environmental impact. Waste Management is addressing this
within their own line organization. (Event Link)

Discoverad a spill of <quart of oil on north parking lot of B400. Response was routine. (Event Link)

False fire alarm in B510. Fire Rescue personnel responded and searched the area inside the building and found a
faulty smoke detector in the facility. The fire alarm group was notified to replace detectors. Fire Rescue cleared the
building without incident. (Event Link)

An individual in BS0O1A saw what they thought was smoke and called the BNL Fire Group to investigate. The "smoke"
was caused by the discharge from a vacuum pump which was pumping on one of the Tandem accelerator tanks, it had
moist air which appeared to be smoke. This is a routine effect every time the tank is pumped down. (Event Link
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PH ENIX -
- Where To Find
e PHENIX Engineering Info
C
:‘l No Planning Meeting Next week:
:g Quark Matter for PHENIX Scientists Glacier Bay for me
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http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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